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ESTIMATE RUN 08/03/2001

ESTIMATE SUMMARY 12:15:18

CONTID: C13338         ESTIMATE NO: 0002 PROG 1999

PCN: 13338-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R3 FY01 PAVEMENT MARKINGS PERCENT TIME:

PROJECT NO: C R300-078                    

R3-FY01 PAVEMENT MARKINGS

NAME OF ROAD: VARIOUS

PROJECT COUNTIES: VARIOUS, REGION 3

CONTRACTOR:

UNITED RENTALS HIGHWAY TECHNOLOGIES (MT OFFICE) PAY PERIOD ENDING 07/31/2001 DATE TIME STARTED 05/01/2001

1908 MAIN STREET DATE LET 03/22/2001 DATE WORK BEGAN 06/06/2001

 DATE AWARDED 03/26/2001 DATE TIME STOPPED 08/06/2001

 DATE CONTRACT EXECUTED 04/18/2001 DATE ACCEPTED 08/06/2001

BILLINGS MT 59105     406-245-8710 DATE NOTICE TO PROCEED 05/01/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,667,530.24 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,225,372.62 NON-PARTICIPATING 401,781.98

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,026.73

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

45.54

FIXED COMPLETION DATE

FIXED COMPLETION DATE

80.80%

320,149.34

401,781.98

401,781.98

395,755.25

$

$

$

$

0.00

1,347,380.90

1,347,380.90

0.00

1,347,380.90

-20,195.71

0.00

1,327,185.19

0.00

AMOUNT DUE 1,327,185.19 395,755.25

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 395,755.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

92.0 TIME ALLOW: 11/18/2001 ??:??:??

ORIG TIME ALLOW: 9/21/2001 ??:??:??
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PCN: 13338-BID    ESTIMATE RUN 08/03/2001

PROJECT: C R300-078                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:15:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PAVEMENT MARKING 100.000

53.000

202-00250  
 

153.000

SF  

0.75000 114.75153.000

39.75

0010 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

1,000.00000 1,000.001.000

0.00

0015 EPOXY PAVEMENT MARKING 23,816.000

10,763.000

627-00005  
 

39,211.000

GAL 

31.21000 1,079,210.5934,579.000

335,913.23

0020 FLAGGING 0.000

0.000

630-00000  
 

0.000

HOUR

15.00000 0.000.000

0.00

0025 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

0.000

630-80342  
 

0.000

EACH

100.00000 0.000.000

0.00

0030 MOBILE PAVEMENT MARKING ZONE 0.600

0.300

630-80510  
 

1.000

L S 

1,000.00000 900.000.900

300.00

0035 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0040 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0045 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0050 REM PAVEMENT MARKING CMO2 REMOVAL OF PAVEMENT MARKINGS 557,296.000

182,025.000

202-00250  
 

732,661.000

SF  

0.36000 266,155.56739,321.000

65,529.00

0055 REM PAVEMENT MARKING CMO3: 0.000

0.000

202-00250  
 

258,825.000

SF  

0.36000 0.000.000

0.00
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PCN: 13338-BID    ESTIMATE RUN 08/03/2001

PROJECT: C R300-078                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:15:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EPOXY PVMT MKG CMO3: 0.000

0.000

627-00005  
 

2,682.000

GAL 

31.21000 0.000.000

0.00

0065 MOBILIZATION 0.000

0.000

626-00000  
 

1.000

L S 

1,000.00000 0.000.000

0.00

CAT 1,347,380.90401,781.981,667,530.24CURRENT AMT0200 $ $ $

$ 1,347,380.90401,781.98$1,667,530.24$CURRENT AMTPROJECT TOTAL


